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New Car Park and 
Relocation of the 
Offices Cabin

New Boiler 
House Area

New Pumping
Station

Phase 1 - Enabling/early Works:
• Upgrade & relocate HMP Wymott's fencing 

and create contractor compound
• Construct re-diverted Pump house Lane
• Construct new pumping station
• Demolish existing onsite structures
• Secure site including public footpath
• Early ecology works required for mitigation 

and planting of tree screening carried out

Phase 3 - Construct new boiler house & 
relocated car park

Phase 2 - Construct new bowling green and 
club house

Phase 4  - Construction of main New Prison 

Scale

© Crown copyright 2018

Do not scale from drawings.  Verify all dimensions on site prior to 
construction. This drawing is to be read in conjunction with all relevant 
documents and drawings. Report all discrepancies to MoJ immediately. 
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